@ columbus UNITED

INDIANA AVE. RECONSTRUCTION
WEEKLY REPORT of CONSTRUCTION ACTIVITIES

FOR WEEK ENDING: May 1, 2015 REPORT NO.: 17 PROJECT: R-29424 Indiana Ave. Reconstruction

NOTICE TO PROCEED DATE: Oct. 31, 2014

DAY & DATE WORK IN PROGRESS
Sat. / Sun. . -
4-95 ] 4-26 No on-site work activity.
Mon. The Contractor continued installation of new storm system piping and structures on Indiana Ave. They installed 70’ of the 66 corrugated metal piping and
4-27 the 15" manhole structure (Str. 568).
-zugg The Contractor continued installation of the large diameter storm piping installing 98’of the 66 corrugated pipe.
\ZV;% The Contractor continued storm system work and again placed 70’ (5 sections) of the 66 corrugated metal pipe.
Thurs. The Contractor continued storm system work and they again placed 70’of the 66 corrugated metal pipe.
4-30 Conducted Site Walk # 2
Fri The Contractor continued installation of the large diameter storm piping and structures and they placed an additional 70’of the 66” corrugated metal pipe.
5_1' To date the Contractor has installed approx. 4,200° of new storm piping, and fifteen (15) manhole structures.
The Contractor also placed the headwall structure at the Clifty Creek storm piping outflow.
Look Ahead . . . . - . .
The Contractor will continue placing large diameter main line storm piping and structures from west of Marr Rd. to Gladstone Ave. (Phase 1B). They will
for the week of - - - . - . . : e
5-2 thru 5-8 also continue placing cat_ch basins and storm laterals in preparation for excavation, grading, and S(_)Il stablllzqtlon of the_stree_t from Marr Rd. to Brooks
Street. The Contractor will also be placing asphalt pavement at the Marr Rd. crossing cut and at disturbed drives / road in Clifty Park




